Cornwall Council commitments and decisions (£10.12m capital spend)

- **November 2019**
  - First Commercial US Launch
  - UKSA/VO Grant Funding Agreement
  - CC/VO Memorandum of Agreement

- **November 2020**
  - Development Planning
  - Pathfinder Launch Planning

- **April 2021**
  - Airport Development Plan
  - Pathfinder Launch Plan

- **November 2021**
  - Possible First MOD UK Launch
  - SECONDARY REGULATION LEGISLATION PASSED
  - Licence Application Commences

- **December 2021**
  - Safety, Environmental and Security Assessments
  - Technology Safeguarding Agreement Signed

- **January 2022**
  - Licence Application Commences
  - Licence Application Commences

- **February 2022**
  - Technology Safeguarding Agreement Signed
  - Possible Second MOD UK Launch

- **March 2022**
  - Pathfinder Readiness Review

- **April 2022**
  - Pathfinder Readiness Review
  - Licences Approved

- **August 2022**
  - £1.8m Mission Control Range and Telemetry
  - £1.02m Launch Integration Building

- **October 2022**
  - First Commercial UK ‘Pathfinder’ Launch
  - Possible Second MOD UK Launch

**Key Decisions:**
- Development Planning
- Pathfinder Launch Planning
- Airport Development Plan
- Pathfinder Launch Plan
- Technology Safeguarding Agreement Signed
- Possible First MOD UK Launch
- Licence Application Commences
- Secondary Regulation Legislation Passed
- Safety, Environmental and Security Assessments
- Technology Safeguarding Agreement Signed
- Possible Second MOD UK Launch
- Pathfinder Readiness Review
- Licences Approved
- First Commercial UK ‘Pathfinder’ Launch